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ESTIMATE RUN 01/29/2009

ESTIMATE SUMMARY 14:02:38

CONTID: C16416         ESTIMATE NO: 0010 PROG 2005

PCN: 16416-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 BUS LANE EXTENSION PERCENT TIME:

PROJECT NO: CC 0821-084                   

SH 82 BUS LANE EXTENSION

NAME OF ROAD: 082A

PROJECT COUNTIES: PITKIN

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 01/29/2009 DATE TIME STARTED 02/01/2008

6374 S. RACINE CIRCLE DATE LET 12/20/2007 DATE WORK BEGAN

 DATE AWARDED 01/15/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/31/2008 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 02/01/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,153,598.38 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 6,695,038.60 NON-PARTICIPATING 317,207.18

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

119.34

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12/1/2008 ??:??:??

12/1/2008 ??:??:??

96.46%

253,145.97

317,207.18

317,207.18

317,207.18

$

$

$

$

48,125.00

6,852,327.41

6,900,452.41

0.00

6,900,452.41

-100,425.58

0.00

6,800,026.83

0.00

AMOUNT DUE 6,800,026.83 317,207.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 317,207.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

364.0



CONTID: C16416         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 16416-BID    ESTIMATE RUN 01/29/2009

PROJECT: CC 0821-084                   ESTIMATE NO: 0010 14:02:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.900 0.900

L S 0.000 0.00

250,000.00000 0.900 225,000.00

201-00000  
 

0010 *REMOVAL OF PIPE 289.000 289.000

LF  0.000 0.00

34.65000 289.000 10,013.85

202-00035  
 

0015 *REMOVAL OF DELINEATOR 61.000 61.000

EACH 0.000 0.00

11.00000 61.000 671.00

202-00090  
 

0020 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,034.000 1,034.000

SY  0.000 0.00

19.60000 1,034.000 20,266.40

202-00190  
 

0025 REMOVAL OF CURB AND GUTTER 3,081.000 3,081.000

LF  0.000 0.00

9.10000 3,081.000 28,037.10

202-00203  
 

0030 *REMOVAL OF ASPHALT MAT 639.000 639.000

SY  0.000 0.00

6.35000 639.000 4,057.65

202-00220  
 

0035 *REMOVAL OF ASPHALT MAT (PLANING) 43,294.600 43,294.600

SY  0.000 0.00

2.80000 43,294.600 121,224.88

202-00240  
 

0040 *REMOVAL OF PAVEMENT MARKING 10,510.000 10,510.000

SF  0.000 0.00

1.00000 10,510.000 10,510.00

202-00250  
 

0045 *REMOVAL OF LIGHT STANDARD 2.000 2.000

EACH 0.000 0.00

440.00000 2.000 880.00

202-00700  
 

0050 *REMOVAL OF LUMINAIRE 2.000 2.000

EACH 0.000 0.00

55.00000 2.000 110.00

202-00750  
 

0055 *REMOVAL OF GROUND SIGN 17.000 14.000

EACH 3.000 165.00

55.00000 17.000 935.00

202-00810  
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PCN: 16416-BID    ESTIMATE RUN 01/29/2009

PROJECT: CC 0821-084                   ESTIMATE NO: 0010 14:02:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GUARDRAIL TYPE 3 242.000 242.000

LF  0.000 0.00

3.95000 242.000 955.90

202-01130  
 

0065 REMOVAL OF GUARDRAIL TYPE 4 20.000 20.000

LF  0.000 0.00

30.00000 20.000 600.00

202-01140  
 

0070 SAWING CONCRETE (6 INCH) 22.000 22.000

LF  0.000 0.00

20.00000 22.000 440.00

202-05006  
 

0075 REMOVAL OF DETOUR 1.000 1.000

L S 0.000 0.00

40,757.70000 1.000 40,757.70

202-06000  
 

0080 *UNCLASSIFIED EXCAVATION 14,067.000 14,067.000

CY  0.000 0.00

19.00000 14,067.000 267,273.00

203-00000  
 

0085 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 6,818.300 6,818.300

CY  0.000 0.00

18.25000 6,818.300 124,433.98

203-00062  
 

0090 MUCK EXCAVATION 2,259.300 2,259.300

CY  0.000 0.00

36.55000 2,259.300 82,577.41

203-00100  
 

0095 PROOF ROLLING 8.500 8.500

HOUR 0.000 0.00

65.00000 8.500 552.50

203-01100  
 

0100 BACKHOE 20.000 15.500

HOUR 0.000 0.00

65.00000 15.500 1,007.50

203-01510  
 

0105 DOZING 0.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01550  
 

0110 *POTHOLING 117.000 117.000

HOUR 0.000 0.00

300.00000 117.000 35,100.00

203-01597  
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PCN: 16416-BID    ESTIMATE RUN 01/29/2009

PROJECT: CC 0821-084                   ESTIMATE NO: 0010 14:02:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SWEEPING (WITH PICKUP BROOM) 13.000 13.000

HOUR 0.000 0.00

481.25000 13.000 6,256.25

203-01622  
 

0120 TOPSOIL 2,512.000 2,512.000

CY  0.000 0.00

15.70000 2,512.000 39,438.40

207-00205  
 

0125 STOCKPILE TOPSOIL 2,037.000 2,037.000

CY  0.000 0.00

5.80000 2,037.000 11,814.60

207-00210  
 

0130 TOPSOIL (SPECIAL) 80.000 80.000

CY  0.000 0.00

43.35000 80.000 3,468.00

207-00405  
 

0135 *EROSION LOG (12 INCH) 100.000 100.000

LF  0.000 0.00

13.00000 100.000 1,300.00

208-00002  
 

0140 EROSION BALES (WEED FREE) 77.000 77.000

EACH 0.000 0.00

15.95000 77.000 1,228.15

208-00011  
 

0145 *SILT FENCE 1,518.000 1,518.000

LF  0.000 0.00

2.30000 1,518.000 3,491.40

208-00020  
 

0150 *CHECK DAM 2.000 2.000

EACH 0.000 0.00

371.25000 2.000 742.50

208-00040  
 

0155 CONCRETE WASHOUT STRUCTURE 4.000 4.000

EACH 0.000 0.00

2,600.00000 4.000 10,400.00

208-00045  
 

0160 *STORM DRAIN INLET PROTECTION 93.000 93.000

EACH 0.000 0.00

180.45000 93.000 16,781.85

208-00050  
 

0165 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

1,650.00000 1.000 1,650.00

208-00070  
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PCN: 16416-BID    ESTIMATE RUN 01/29/2009

PROJECT: CC 0821-084                   ESTIMATE NO: 0010 14:02:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 SEDIMENT REMOVAL AND DISPOSAL 64.000 56.200

HOUR 0.000 0.00

200.00000 56.200 11,240.00

208-00101  
 

0175 EROSION CONTROL SUPERVISOR 100.000 78.000

HOUR 0.000 0.00

50.00000 78.000 3,900.00

208-00205  
 

0180 RESET STRUCTURE 4.000 4.000

EACH 0.000 0.00

3,625.00000 4.000 14,500.00

210-00001  
 

0185 *RESET GROUND SIGN 24.000 24.000

EACH 0.000 0.00

440.00000 24.000 10,560.00

210-00810  
 

0190 *RESET TRAFFIC SIGNAL HEAD 2.000 2.000

EACH 0.000 0.00

660.00000 2.000 1,320.00

210-00831  
 

0195 *RESET GUARDRAIL TYPE 3 591.000 591.000

LF  0.000 0.00

14.65000 591.000 8,658.15

210-01130  
 

0200 *ADJUST MANHOLE 7.000 7.000

EACH 0.000 0.00

450.00000 7.000 3,150.00

210-04010  
 

0205 MODIFY INLET 2.000 2.000

EACH 0.000 0.00

1,567.50000 2.000 3,135.00

210-04020  
 

0210 *SEEDING (NATIVE) 8.090 8.090

ACRE 0.000 0.00

1,232.00000 8.090 9,966.88

212-00006  
 

0215 *SEEDING (FORBS) 22.250 22.250

LB  0.000 0.00

55.00000 22.250 1,223.75

212-00015  
 

0220 *SOIL PREPARATION (SPECIAL) 1.510 1.510

ACRE 0.000 0.00

7,150.00000 1.510 10,796.50

212-00047  
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PCN: 16416-BID    ESTIMATE RUN 01/29/2009

PROJECT: CC 0821-084                   ESTIMATE NO: 0010 14:02:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 TREE RETENTION AND PROTECTION 1.000 1.000

L S 0.000 0.00

5,500.00000 1.000 5,500.00

212-00100  
 

0230 *COMPOST 849.000 849.000

CY  0.000 0.00

57.20000 849.000 48,562.80

212-00900  
 

0235 *MULCHING 0.000 0.000

ACRE 0.000 0.00

1,408.00000 0.000 0.00

213-00000  
 

0240 *MULCHING (WEED FREE STRAW) 9.090 9.090

ACRE 0.000 0.00

1,408.00000 9.090 12,798.72

213-00004  
 

0245 *MULCH TACKIFIER 2,200.000 2,200.000

LB  0.000 0.00

3.10000 2,200.000 6,820.00

213-00061  
 

0250 *SOIL BINDER 4.000 0.000

ACRE 0.000 0.00

418.00000 0.000 0.00

213-00100  
 

0255 *DECIDUOUS TREE (8 FOOT) 201.000 149.000

EACH 0.000 0.00

216.70000 149.000 32,288.30

214-00280  
 

0256 DECIDUOUS TREE (1 INCH CALIPER) CO-014 MCR LI 20 11.000 11.000

EACH 0.000 0.00

175.00000 11.000 1,925.00

214-00210  
 

0260 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 187.000 125.000

EACH 0.000 0.00

572.00000 125.000 71,500.00

214-00508  
 

0265 *EVERGREEN SHRUB (TUBELING) 0.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

214-00601  
 

0270 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000

SY  0.000 0.00

3.10000 0.000 0.00

216-00041  
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PCN: 16416-BID    ESTIMATE RUN 01/29/2009

PROJECT: CC 0821-084                   ESTIMATE NO: 0010 14:02:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 AGGREGATE BASE COURSE (CLASS 6) 29.810 29.810

TON 0.000 0.00

26.20000 29.810 781.02

304-06000  
 

0280 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 147.620 147.620

TON 0.000 0.00

456.50000 147.620 67,388.53

403-00720  
 

0285 *HOT MIX ASPHALT (GRADING SX) (75) 11,313.170 11,313.170

TON 0.000 0.00

121.00000 11,313.170 1,368,893.57

403-34701  
 

0290 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 364.170 364.170

TON 0.000 0.00

561.00000 364.170 204,299.37

411-03342  
 

0295 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 248.060 248.060

TON 0.000 0.00

462.00000 248.060 114,603.72

411-03352  
 

0300 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,904.910 3,904.910

GAL 0.000 0.00

6.60000 3,904.910 25,772.41

411-10255  
 

0305 *LIQUID ASPHALTIC MATERIAL (MC-70) 0.000 0.000

GAL 0.000 0.00

13.20000 0.000 0.00

411-21020  
 

0310 CONCRETE PAVEMENT (12 INCH) 829.000 829.000

SY  0.000 0.00

87.00000 829.000 72,123.00

412-01200  
 

0315 GEOTEXTILE (SEPARATOR) (CLASS A) 2,020.000 2,020.000

SY  0.000 0.00

3.90000 2,020.000 7,878.00

420-00130  
 

0320 GEOTEXTILE (PAVING) 60.000 60.000

SY  0.000 0.00

49.50000 60.000 2,970.00

420-00500  
 

0325 *MASONRY LANDSCAPE WALL (DRY STACK) 171.000 171.000

SF  0.000 0.00

50.20000 171.000 8,584.20

504-08255  
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PCN: 16416-BID    ESTIMATE RUN 01/29/2009

PROJECT: CC 0821-084                   ESTIMATE NO: 0010 14:02:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *WATERPROOFING (MEMBRANE) 64.000 64.000

SY  0.000 0.00

27.25000 64.000 1,744.00

515-00120  
 

0335 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 168.000 168.000

LF  0.000 0.00

128.70000 168.000 21,621.60

603-01185  
 

0340 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,160.000 2,160.000

LF  0.000 0.00

112.20000 2,160.000 242,352.00

603-01245  
 

0345 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 447.000 447.000

LF  0.000 0.00

126.50000 447.000 56,545.50

603-01305  
 

0350 *18 INCH REINFORCED CONCRETE PIPE SPECIAL 37.000 37.000

LF  0.000 0.00

146.30000 37.000 5,413.10

603-03180  
 

0355 *18 INCH REINFORCED CONCRETE END SECTION 5.000 5.000

EACH 0.000 0.00

902.00000 5.000 4,510.00

603-05018  
 

0360 *24 INCH REINFORCED CONCRETE END SECTION 3.000 3.000

EACH 0.000 0.00

1,017.50000 3.000 3,052.50

603-05024  
 

0365 *30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,155.00000 1.000 1,155.00

603-05030  
 

0370 *INLET TYPE C (5 FOOT) 4.000 4.000

EACH 0.000 0.00

3,217.50000 4.000 12,870.00

604-00305  
 

0375 *INLET TYPE C (10 FOOT) 4.000 4.000

EACH 0.000 0.00

3,465.00000 4.000 13,860.00

604-00310  
 

0380 *INLET TYPE R  L 5 (5 FOOT) 11.000 11.000

EACH 0.000 0.00

4,785.00000 11.000 52,635.00

604-19105  
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PCN: 16416-BID    ESTIMATE RUN 01/29/2009

PROJECT: CC 0821-084                   ESTIMATE NO: 0010 14:02:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *INLET TYPE R  L 5 (10 FOOT) 4.000 4.000

EACH 0.000 0.00

5,038.00000 4.000 20,152.00

604-19110  
 

0390 *INLET TYPE R  L 10 (5 FOOT) 3.000 3.000

EACH 0.000 0.00

6,765.00000 3.000 20,295.00

604-19205  
 

0395 *MANHOLE SLAB BASE (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,069.00000 1.000 3,069.00

604-30005  
 

0400 *MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

3,762.00000 1.000 3,762.00

604-30010  
 

0405 *MANHOLE SLAB BASE (15 FOOT) 1.000 1.000

EACH 0.000 0.00

3,619.00000 1.000 3,619.00

604-30015  
 

0410 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 94.000 94.000

LF  0.000 0.00

27.50000 94.000 2,585.00

606-00301  
 

0415 GUARDRAIL TYPE 7 (SPECIAL) 33.000 33.000

LF  0.000 0.00

227.05000 33.000 7,492.65

606-00705  
 

0420 *TRANSITION TYPE 3G 5.000 5.000

EACH 0.000 0.00

1,325.50000 5.000 6,627.50

606-01370  
 

0425 *TRANSITION TYPE 3J 1.000 1.000

EACH 0.000 0.00

1,035.10000 1.000 1,035.10

606-01385  
 

0430 *END ANCHORAGE TYPE 3K 1.000 1.000

EACH 0.000 0.00

976.80000 1.000 976.80

606-01390  
 

0435 *END ANCHORAGE (NONFLARED) 3.000 3.000

EACH 0.000 0.00

2,138.40000 3.000 6,415.20

606-02003  
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PCN: 16416-BID    ESTIMATE RUN 01/29/2009

PROJECT: CC 0821-084                   ESTIMATE NO: 0010 14:02:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *END ANCHORAGE (FLARED) 1.000 1.000

EACH 0.000 0.00

1,618.10000 1.000 1,618.10

606-02005  
 

0445 *FENCE (TEMPORARY) 2,164.000 2,164.000

LF  0.000 0.00

1.45000 2,164.000 3,137.80

607-11580  
 

0450 CONCRETE SIDEWALK (COLORED) 757.900 757.900

SY  0.000 0.00

60.95000 757.900 46,194.01

608-00350  
 

0455 SIDEWALK DRAIN 1.000 1.000

EACH 0.000 0.00

2,700.00000 1.000 2,700.00

608-10010  
 

0460 CURB AND GUTTER TYPE 2 (SECTION I-B) 1,074.000 1,074.000

LF  0.000 0.00

16.70000 1,074.000 17,935.80

609-21010  
 

0465 CURB AND GUTTER TYPE 2 (SECTION II-B) 8,859.000 8,859.000

LF  0.000 0.00

17.25000 8,859.000 152,817.75

609-21020  
 

0470 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 1,124.000 1,124.000

SF  0.000 0.00

9.15000 1,124.000 10,284.60

610-00020  
 

0475 MEDIAN EDGING (PATTERNED CONCRETE) 2,226.000 2,226.000

LF  0.000 0.00

30.90000 2,226.000 68,783.40

610-00100  
 

0480 *DELINEATOR (TYPE I) 105.000 105.000

EACH 0.000 0.00

16.50000 105.000 1,732.50

612-00001  
 

0485 *DELINEATOR (TYPE III) 31.000 31.000

EACH 0.000 0.00

22.00000 31.000 682.00

612-00003  
 

0490 *4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 1,756.000 1,756.000

LF  0.000 0.00

15.40000 1,756.000 27,042.40

613-00402  
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PCN: 16416-BID    ESTIMATE RUN 01/29/2009

PROJECT: CC 0821-084                   ESTIMATE NO: 0010 14:02:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 1,193.000 1,193.000

LF  0.000 0.00

17.60000 1,193.000 20,996.80

613-01100  
 

0500 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 260.000 260.000

LF  0.000 0.00

22.00000 260.000 5,720.00

613-01300  
 

0505 *WIRING 1.000 1.000

L S 0.000 0.00

3,850.00000 1.000 3,850.00

613-10000  
 

0510 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 4.000 4.000

EACH 0.000 0.00

3,960.00000 4.000 15,840.00

613-30005  
 

0510 MATERIAL ALLOWANCE LIGHT STANDARD LUMINAIRE 
(PEDESTRIAN)

0.000

EACH 0.000 0.00

1,794.00000 0.000 0.00

0515 *LIGHT STANDARD FOUNDATION 5.000 5.000

EACH 0.000 0.00

1,100.00000 5.000 5,500.00

613-40010  
 

0520 *SIGN PANEL (CLASS I) 210.250 238.750

SF  -28.500 -376.20

13.20000 210.250 2,775.30

614-00011  
 

0525 *SIGN PANEL (CLASS II) 283.000 148.000

SF  135.000 2,376.00

17.60000 283.000 4,980.80

614-00012  
 

0530 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 102.000 102.000

LF  0.000 0.00

15.40000 102.000 1,570.80

614-01502  
 

0535 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

278.000 278.000

LF  0.000 0.00

33.00000 278.000 9,174.00

614-01582  
 

0540 *CONNECT TO EXISTING WATERLINE 1.000 1.000

EACH 0.000 0.00

5,060.00000 1.000 5,060.00

619-00007  
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PCN: 16416-BID    ESTIMATE RUN 01/29/2009

PROJECT: CC 0821-084                   ESTIMATE NO: 0010 14:02:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *PLACE 8 INCH DUCTILE IRON PIPE 55.000 55.000

LF  0.000 0.00

159.50000 55.000 8,772.50

619-07080  
 

0550 *PLACE 12 INCH DUCTILE IRON PIPE 42.000 42.000

LF  0.000 0.00

181.50000 42.000 7,623.00

619-07120  
 

0555 *12 INCH BUTTERFLY VALVE 1.000 1.000

EACH 0.000 0.00

2,860.00000 1.000 2,860.00

619-76120  
 

0560 *16 INCH BUTTERFLY VALVE (INSTALL ONLY) 1.000 1.000

EACH 0.000 0.00

5,170.00000 1.000 5,170.00

619-76129  
 

0565 *DETOUR PAVEMENT 683.000 683.000

SY  0.000 0.00

110.00000 683.000 75,130.00

621-00450  
 

0570 *SPRINKLER SYSTEM 1.000 0.901

L S 0.000 0.00

245,910.50000 0.901 221,565.36

623-09900  
 

0575 *PUMP SYSTEM 1.000 0.000

L S 0.000 0.00

123,750.00000 0.000 0.00

623-09960  
 

0580 *CONSTRUCTION SURVEYING 0.950 0.950

L S 0.000 0.00

63,470.00000 0.950 60,296.50

625-00000  
 

0585 *MOBILIZATION 0.000 0.624

L S -0.624 -552,052.80

884,700.00000 0.000 0.00

626-00000  
 

0586 MOBILIZATION (WITHOUT AUTOPAY) / CO-019 1.000 0.000

L S 1.000 884,700.00

884,700.00000 1.000 884,700.00

626-00100  
 

0590 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

12,000.00000 1.000 12,000.00

626-01000  
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PCN: 16416-BID    ESTIMATE RUN 01/29/2009

PROJECT: CC 0821-084                   ESTIMATE NO: 0010 14:02:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 *PAVEMENT MARKING PAINT 163.000 163.000

GAL 0.000 0.00

27.50000 163.000 4,482.50

627-00001  
 

0600 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 32,434.010 32,434.010

SF  0.000 0.00

8.80000 32,434.010 285,419.29

627-01003  
 

0605 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE I) 

1,738.000 1,738.000

SF  0.000 0.00

16.50000 1,738.000 28,677.00

627-30324  
 

0610 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 526.000 526.000

SF  0.000 0.00

12.10000 526.000 6,364.60

627-30329  
 

0615 *FLAGGING 3,877.250 3,877.250

HOUR 0.000 0.00

20.90000 3,877.250 81,034.52

630-00000  
 

0620 *TRAFFIC CONTROL INSPECTION 63.000 63.000

DAY 0.000 0.00

82.50000 63.000 5,197.50

630-00007  
 

0625 *TRAFFIC CONTROL MANAGEMENT 135.000 135.000

DAY 0.000 0.00

522.50000 135.000 70,537.50

630-00012  
 

0630 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 4.500

EACH 0.500 82.50

165.00000 5.000 825.00

630-80336  
 

0635 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000 13.500

EACH 1.500 33.00

22.00000 15.000 330.00

630-80341  
 

0640 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 61.000 54.900

EACH 6.100 134.20

22.00000 61.000 1,342.00

630-80342  
 

0645 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

2.000 1.800

EACH 0.200 264.00

1,320.00000 2.000 2,640.00

630-80356  
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PCN: 16416-BID    ESTIMATE RUN 01/29/2009

PROJECT: CC 0821-084                   ESTIMATE NO: 0010 14:02:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 *DRUM CHANNELIZING DEVICE 366.000 329.400

EACH 36.600 805.20

22.00000 366.000 8,052.00

630-80360  
 

0655 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 5.400

EACH 0.600 13.20

22.00000 6.000 132.00

630-80363  
 

0660 *TRAFFIC CONE 150.000 135.000

EACH 15.000 82.50

5.50000 150.000 825.00

630-80380  
 

0665 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000 1.800

EACH 0.200 478.50

2,392.50000 2.000 4,785.00

630-85006  
 

0670 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

EACH 0.000 0.00

19,800.00000 1.000 19,800.00

630-86810  
 

0675 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0680 F/A PARTNERING 1,698.500 1,698.500

F A 0.000 0.00

1.00000 1,698.500 1,698.50

700-70011  
 

0685 F/A ASPHALT PAVEMENT INCENTIVE 12,313.130 12,313.130

F A 0.000 0.00

1.00000 12,313.130 12,313.13

700-70012  
 

0690 F/A INCENTIVE 60,000.000 60,000.000

F A 0.000 0.00

1.00000 60,000.000 60,000.00

700-70014  
 

0695 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0700 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
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PCN: 16416-BID    ESTIMATE RUN 01/29/2009

PROJECT: CC 0821-084                   ESTIMATE NO: 0010 14:02:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0705 F/A LANDSCAPING 10,000.000 8,503.020

F A 0.000 0.00

1.00000 8,503.020 8,503.02

700-70310  
 

0710 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0895 ADDED ITEM (DAY)/ CO-002, MCR LI 01- 36.000 36.000

DAY 0.000 0.00

138.90000 36.000 5,000.40

900-00005  
 

0900 FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 
CO-004 REVISION OF SECTION 310

21,886.000 21,886.000

SY  0.000 0.00

11.50000 21,886.000 251,689.00

310-00500  
 

0905 F/A CO-006 MCR LI 02 - REALIGN UTILITY AT INLET 891L 3,584.470 3,584.470

F A 0.000 0.00

1.00000 3,584.470 3,584.47

700-70035  
 

0910 F/A CO-006 MCR LI 03 - LOWER INLETS (PLAN SHEET 
ERRORS)

26,319.780 26,319.780

F A 0.000 0.00

1.00000 26,319.780 26,319.78

700-70035  
 

0915 F/A CO-006 MCR LI 04 - DISPOSE INLET TOP CONCRETE & 
REBAR

875.900 875.900

F A 0.000 0.00

1.00000 875.900 875.90

700-70035  
 

0920 F/A CO-006 MCR LI 05 - UNDERDRAIN INSTALL ROAD 
SUBGRADE WB

1,171.880 1,171.880

F A 0.000 0.00

1.00000 1,171.880 1,171.88

700-70035  
 

0925 F/A CO-006 MCR LI 06 - ADJUST UTILITY VAULT COVER 918 
LT

316.830 316.830

F A 0.000 0.00

1.00000 316.830 316.83

700-70035  
 

0930 ADDED ITEM (EACH)/ CO-006 MCR LI 07 - MANHOLE AT QWEST
LINE 924+80 RT

1.000 1.000

EACH 0.000 0.00

9,600.00000 1.000 9,600.00

900-00007  
 

0940 F/A CO-009 MCR LI 08 - BIKEPATH GUARDRAIL 910+00 LT 607.880 607.880

F A 0.000 0.00

1.00000 607.880 607.88

700-70035  
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PCN: 16416-BID    ESTIMATE RUN 01/29/2009

PROJECT: CC 0821-084                   ESTIMATE NO: 0010 14:02:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0945 F/A CO-009 MCR LI 09 - PATCH SAWCUT AREA 2,092.590 2,092.590

F A 0.000 0.00

1.00000 2,092.590 2,092.59

700-70035  
 

0950 F/A CO-010 MCR LI 10 - RELOCATE HOV SIGNAL STANDARD 
ELECTRIC

10,243.640 10,243.640

F A 0.000 0.00

1.00000 10,243.640 10,243.64

700-70035  
 

0965 REMOVAL OF STRUCTURE CO-008 ROUNDABOUT MODIFICATIONS 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

202-00001  
 

0970 RESET LIGHT STANDARD CO-008 ROUNDABOUT MODIFICATIONS 1.000 1.000

EACH 0.000 0.00

2,750.00000 1.000 2,750.00

210-00750  
 

0975 RESET SIGN PANEL CO-008 ROUNDABOUT MODIFICATIONS 2.000 2.000

EACH 0.000 0.00

440.00000 2.000 880.00

210-00815  
 

0980 *CONSTRUCTION SURVEYING (HOURLY) CO-008 ROUNDABOUT 
MODIFICATIONS

24.050 24.050

HOUR 0.000 0.00

100.00000 24.050 2,405.00

625-00001  
 

0985 MOBILIZATION (WITHOUT AUTOPAY) CO-008 ROUNDABOUT 
MODIFICATIONS

1.000 1.000

L S 0.000 0.00

4,200.00000 1.000 4,200.00

626-00100  
 

0990 EPOXY PAVEMENT MARKING CO-008 ROUNDABOUT MODIFICATIONS 1.000 1.000

GAL 0.000 0.00

250.00000 1.000 250.00

627-00005  
 

0995 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL)
CO-008 ROUNDABOUT MODIFICATIONS

107.000 107.000

SF  0.000 0.00

16.50000 107.000 1,765.50

627-30405  
 

1000 CURB AND GUTTER TYPE 2 (SECTION II-B) CO-008 
ROUNDABOUT MODIFICATION

165.000 165.000

LF  0.000 0.00

27.95000 165.000 4,611.75

609-21020  
 

1005 F/A CO-010 MCR LI 11 - EXTRA PIPE REMOVAL 894-898 411.330 411.330

F A 0.000 0.00

1.00000 411.330 411.33

700-70035  
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PCN: 16416-BID    ESTIMATE RUN 01/29/2009

PROJECT: CC 0821-084                   ESTIMATE NO: 0010 14:02:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1010 F/A CO-010 MCR LI 12 - RESET 899R2 PIPE 8,708.490 8,708.490

F A 0.000 0.00

1.00000 8,708.490 8,708.49

700-70035  
 

1015 ADDED ITEM (DOLLAR)/ CO-011 ASPHALT CEMENT PRICE 
ADJUSTMENT

162,243.750 162,243.750

DOL 0.000 0.00

1.00000 162,243.750 162,243.75

900-00006  
 

1020 MOBILIZATION (WITHOUT AUTOPAY) CO-012 MCR LI 13 - 
KOLBE STRIPING

2.000 2.000

L S 0.000 0.00

1,750.00000 2.000 3,500.00

626-00100  
 

1025 EPOXY PAVEMENT MARKING CO-012 MCR LI 14 - KOLLBE 
STRIPING

28.000 28.000

GAL 0.000 0.00

170.00000 28.000 4,760.00

627-00005  
 

1030 F/A CO-012 MCR LI 15 - QUALITY PIPE SERVICE 2,370.500 2,370.500

F A 0.000 0.00

1.00000 2,370.500 2,370.50

700-70035  
 

1035 ADDED ITEM (FOOT)/ CO-012 MCR LI 16 - TIEHACK CURB 70.000 70.000

LF  0.000 0.00

40.00000 70.000 2,800.00

900-00012  
 

1040 F/A CO-012 MCR LI 17 - 4 INCH PVC STANDARD ELECTRIC 2,489.610 2,489.610

F A 0.000 0.00

1.00000 2,489.610 2,489.61

700-70035  
 

1045 F/A CO-012 MCR LI 18 PIPE REPAIR 909+15 RT AMER. INFR. 10,833.140 9,190.050

F A 1,643.090 1,643.09

1.00000 10,833.140 10,833.14

700-70035  
 

1050 CONSTRUCTION TRAFFIC SIGN (SPECIAL) CO-014 MCR LI 19 45.000 40.500

SF  4.500 123.75

27.50000 45.000 1,237.50

630-80344  
 

1055 ADJUST VALVE BOX CO-014 MCR LI 21 8.000 8.000

EACH 0.000 0.00

150.00000 8.000 1,200.00

210-04050  
 

1060 ADDED ITEM (DOLLAR)/ OVERWEIGHT PRICE REDUCTION / 
SPEED MEMO #52 DATED 11/3/08

-280.000 -280.000

DOL 0.000 0.00

1.00000 -280.000 -280.00

900-00006  
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PCN: 16416-BID    ESTIMATE RUN 01/29/2009

PROJECT: CC 0821-084                   ESTIMATE NO: 0010 14:02:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1065 *FENCE CHAIN LINK (SPECIAL) (72 INCH) CO-016 MCR LI 22
- IDEAL FENCE CO.

650.000 650.000

LF  0.000 0.00

29.85000 650.000 19,402.50

607-53173  
 

1070 *MOBILIZATION (WITHOUT AUTOPAY) CO-016 MCR LI 23 - 
IDEAL FENCE CO.

1.000 1.000

L S 0.000 0.00

7,058.75000 1.000 7,058.75

626-00100  
 

1075 F/A CO-016 MCR LI 24- INSTALL J BOX - STANDARD ELEC. 1,346.920 1,346.920

F A 0.000 0.00

1.00000 1,346.920 1,346.92

700-70035  
 

1080 LIGHTING CONTROL CENTER CO-016 MCR LI 25 - STANDARD 
ELEC.

1.000 1.000

EACH 0.000 0.00

6,500.00000 1.000 6,500.00

613-50100  
 

1085 ADDED ITEM (DOLLAR)/ CO-017 PURCHASE IRRIGATION PUMP 31,016.950 31,016.950

DOL 0.000 0.00

1.00000 31,016.950 31,016.95

900-00006  
 

1090 F/A CO-018 MCR LI 26 - HANDSET TYPE 3 - ADARAND 
CONSTR.

2,856.750 0.000

F A 2,856.750 2,856.75

1.00000 2,856.750 2,856.75

700-70035  
 

1095 F/A CO-018 MCR LI 27 - CL. 1 AGG. / 906+25 CONDUIT - 
CRCC

896.590 896.590

F A 0.000 0.00

1.00000 896.590 896.59

700-70035  
 

1100 F/A CO-020 MCR LI 28 - ABANDON WATERLINE 2,864.250 0.000

F A 2,864.250 2,864.25

1.00000 2,864.250 2,864.25

700-70035  
 

1105 DELINEATOR (FLEXIBLE) (TYPE I) CO-020 MCR LI 29 8.000 0.000

EACH 8.000 384.00

48.00000 8.000 384.00

612-00041  
 

1110 MOBILIZATION (WITHOUT AUTOPAY) CO-020 MCR LI 30 1.000 0.000

L S 1.000 650.00

650.00000 1.000 650.00

626-00100  
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PCN: 16416-BID    ESTIMATE RUN 01/29/2009

PROJECT: CC 0821-084                   ESTIMATE NO: 0010 14:02:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1115 F/A CO-020 MCR LI 31 - FLOWFILL ABANDON MANHOLE 1,175.340 0.000

F A 1,175.340 1,175.34

1.00000 1,175.340 1,175.34

700-70035  
 

CAT 0200 $346,402.28 6,590,164.88CURRENT AMT 6,816,113.90 $$

CAT NO0201 PARKING LOT 

0086 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 
PARKING LOT

538.900 538.900

CY  0.000 0.00

18.25000 538.900 9,834.92

203-00062  
 

0091 MUCK EXCAVATION PARKING LOT 538.900 538.900

CY  0.000 0.00

36.55000 538.900 19,696.79

203-00100  
 

0316 GEOTEXTILE (SEPARATOR) (CLASS A) PARKING LOT 800.200 800.200

SY  0.000 0.00

3.90000 800.200 3,120.78

420-00130  
 

0715 CLEARING AND GRUBBING 0.100 0.100

L S 0.000 0.00

250,000.00000 0.100 25,000.00

201-00000  
 

0720 *REMOVAL OF GROUND SIGN 0.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

202-00810  
 

0725 TOPSOIL 244.000 244.000

CY  0.000 0.00

15.70000 244.000 3,830.80

207-00205  
 

0730 *SEEDING (NATIVE) 0.200 0.000

ACRE 0.000 0.00

1,232.00000 0.000 0.00

212-00006  
 

0735 *SEEDING (FORBS) 8.000 0.000

LB  0.000 0.00

55.00000 0.000 0.00

212-00015  
 

0740 *MULCHING (WEED FREE STRAW) 0.260 0.000

ACRE 0.000 0.00

1,408.00000 0.000 0.00

213-00004  
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PCN: 16416-BID    ESTIMATE RUN 01/29/2009

PROJECT: CC 0821-084                   ESTIMATE NO: 0010 14:02:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PARKING LOT 

0745 *MULCHING (WOOD CHIP) 24.000 0.000

CF  0.000 0.00

15.80000 0.000 0.00

213-00008  
 

0750 *LANDSCAPE WEED BARRIER FABRIC 11.000 0.000

SY  0.000 0.00

11.00000 0.000 0.00

213-00070  
 

0755 *PLANT (BALL AND BURLAP) 47.000 0.000

EACH 0.000 0.00

217.80000 0.000 0.00

214-00155  
 

0760 *DECIDUOUS TREE (1.5 INCH CALIPER) 11.000 0.000

EACH 0.000 0.00

205.70000 0.000 0.00

214-00215  
 

0765 *EVERGREEN TREE (12 FOOT) (BALL AND BURLAP) 12.000 0.000

EACH 0.000 0.00

825.00000 0.000 0.00

214-00512  
 

0770 *PERENNIALS (1 GALLON CONTAINER) 28.000 0.000

EACH 0.000 0.00

27.50000 0.000 0.00

214-00910  
 

0775 HERBICIDE TREATMENT 10.000 0.000

HOUR 0.000 0.00

247.50000 0.000 0.00

217-00020  
 

0780 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

TON 0.000 0.00

26.20000 0.000 0.00

304-06000  
 

0785 RECONDITIONING 3,486.000 3,486.000

SY  0.000 0.00

5.00000 3,486.000 17,430.00

306-01000  
 

0790 *HOT MIX ASPHALT (GRADING SX) (75) 835.080 835.080

TON 0.000 0.00

121.00000 835.080 101,044.68

403-34701  
 

0795 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 48.480 48.480

TON 0.000 0.00

462.00000 48.480 22,397.76

411-03352  
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PCN: 16416-BID    ESTIMATE RUN 01/29/2009

PROJECT: CC 0821-084                   ESTIMATE NO: 0010 14:02:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PARKING LOT 

0800 *MASONRY LANDSCAPE WALL (DRY STACK) 0.000 0.000

SF  0.000 0.00

50.20000 0.000 0.00

504-08255  
 

0805 RIPRAP (12 INCH) 12.000 12.000

CY  0.000 0.00

275.00000 12.000 3,300.00

506-00212  
 

0810 *FENCE (TEMPORARY) 0.000 0.000

LF  0.000 0.00

1.45000 0.000 0.00

607-11580  
 

0815 CURB RAMP (SPECIAL) 12.000 12.000

SY  0.000 0.00

101.00000 12.000 1,212.00

608-00012  
 

0820 CONCRETE SIDEWALK (COLORED) 247.000 247.000

SY  0.000 0.00

60.95000 247.000 15,054.65

608-00350  
 

0825 SIDEWALK DRAIN 1.000 1.000

EACH 0.000 0.00

2,700.00000 1.000 2,700.00

608-10010  
 

0830 CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000 0.000

LF  0.000 0.00

16.70000 0.000 0.00

609-21010  
 

0835 MEDIAN COVER MATERIAL (CONCRETE) 0.000 0.000

SF  0.000 0.00

8.25000 0.000 0.00

610-00030  
 

0840 *3 INCH ELECTRICAL CONDUIT 90.000 90.000

LF  0.000 0.00

22.00000 90.000 1,980.00

613-00300  
 

0845 *SIGN PANEL (CLASS II) 0.000 0.000

SF  0.000 0.00

17.60000 0.000 0.00

614-00012  
 

0850 *STEEL SIGN POST (U-2) 84.000 84.000

LF  0.000 0.00

15.40000 84.000 1,293.60

614-00200  
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PCN: 16416-BID    ESTIMATE RUN 01/29/2009

PROJECT: CC 0821-084                   ESTIMATE NO: 0010 14:02:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PARKING LOT 

0855 6 INCH PLASTIC PIPE 180.000 180.000

LF  0.000 0.00

27.50000 180.000 4,950.00

619-50480  
 

0860 *CONSTRUCTION SURVEYING 0.050 0.050

L S 0.000 0.00

63,470.00000 0.050 3,173.50

625-00000  
 

0865 *MOBILIZATION 0.000 0.033

L S -0.033 -29,195.10

884,700.00000 0.000 0.00

626-00000  
 

0870 *PAVEMENT MARKING PAINT 5.000 5.000

GAL 0.000 0.00

27.50000 5.000 137.50

627-00001  
 

0875 *PAVEMENT MARKING PAINT (WORD-SYMBOL) 125.000 125.000

SF  0.000 0.00

22.00000 125.000 2,750.00

627-30105  
 

0935 CURB AND GUTTER TYPE 2 (SECTION I-M) / CO-007 
BUTTERMILK PARK AND RIDE

781.000 781.000

LF  0.000 0.00

25.50000 781.000 19,915.50

609-21011  
 

0955 UNCLASSIFIED EXCAVATION / CO-007 BUTTERMILK PARK AND 
RIDE

60.000 60.000

CY  0.000 0.00

19.00000 60.000 1,140.00

203-00000  
 

0960 RESET GROUND SIGN / CO-007 BUTTERMILK PARK AND RIDE 5.000 5.000

EACH 0.000 0.00

440.00000 5.000 2,200.00

210-00810  
 

CAT 0201 $-29,195.10 262,162.50CURRENT AMT 289,359.48 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0880 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

23,900.00000 1.000 23,900.00

620-00005  
 

0885 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

19,675.00000 1.000 19,675.00

620-00012  
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REF
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NO.
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CURRENT
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UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0890 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

2,275.00000 2.000 4,550.00

620-00020  
 

CAT 0400 $0.00 48,125.00CURRENT AMT 48,125.00 $$

PROJECT TOTAL 317,207.18 $ 6,900,452.38CURRENT AMT 7,153,598.38 $$


